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ENGINEERING PROJECTS:PROGRESS REPORT

Hurricane Matthew Recovery Project

Facts:

Greenock Avenue

Current Status: Greenock Avenue at Arran Lake was damaged by Hurricane Matthew
on October 8, 2016. Arran Lake Dam is privately owned and has not been repaired. All

Hurricane Matthew on proposed work to repair Greenock Avenue will take place outside the limits of the private
October 8, 2016 dam.

Project: Greenock Ave

Washed away by

Status: Design Two cul-de-sacs will be designed on either side of the breached dam to be constructed
Budget: $200,000 within City rights-of-way and proposed easements. These cul-de-sacs will be designed to

: : provide the traveling public and emergency vehicles with a safe turn around location.
Estimated Design

Completion: 4th Quarter The design contract was awarded to Kimley-Horn on June 4, 2020. Survey notifications went
2020 out in May so it could begin shortly after the contract was awarded. Survey began in June

followed by geotechnical investigation. Preliminary design is anticipated to be submitted in
Estimated September.

Advertisement for Bid:
1st Quarter 2021

Estimate Construction
Begin: 1st Quarter 2021

Photo of damage from Hurricane Matthew in 2016



